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Mr. John McCafferty
Mechanical Section

San Diego County Air Pollution Control District
9150 Chesapeake Drive
San Diego, CA 92123-1095

Dear Mr. McCafferty:

This letter confirms our phone conversation of July 27, 1992 concerning the
new Fire FighterTrainer (FFT-19F5)at the Naval TrainingCenter, San Diego,
California. As discussed,startuptestingof the facility has been delayed
due to leaks in the propane piping and faulty valves. Repairs have been
completedwith the device contractorstartedwork July 27, 1992. To allow
continued operation of this facility, we request that you grant a revised
startup authorization for an additional 10 weeks until October 5, 1992.

Supplemental sampling and testing information from the similar fire fighting
facility at the Great Lakes, Illinoishave been completed. A preliminary
report is expected in this office July 31, 1992. This report will be forward-
ed to your office to supplement the application for permit to operate.

_.:_ A revised scheduleof events is outlined as follows:

27 July Startup Testing by Contractor
(2 Weeks)

10 Aug Complete Contractor Testing
Begin Naval Training SystemsCenter (NTSC)Testing/Training
(5 Weeks)

21 Sept CompleteNTSC Testing/Training
Begin Report
(3 Weeks)

5 Oct Complete Report and Present to SDCAPCD

We will continue to monitor the progress of this testing and expedite informa-
tion to you. We thank you for your cooperation with this matter. If you have
any questions please contact this office at (619) 532-1148.

Sincerely,

., { •

// Envia_onDgeBa/%lEngineer
v By direction
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